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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing  

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting  

• Continue fence installation at Resident Office 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.  Sonic drilling and casing continued, 
with a total of 676 holes in Overburden.  Rock coring 
and drilling on the work platform continued this week, as 
well as pressure washing and grouting operations.   
ACT/Boart Longyear completed the 5 exploratory holes 
in Critical Area #1, and completed one of 15 exploratory 
alluvium holes.  There is a total of over 301,800 gallons 
of grout in 383 holes along the embankment.  To date, 
over 306,310 gallons of grout have been pumped into the 
foundation.  
 
Halcomb's Landing.  Job is complete.  Halcomb’s 
Landing is now open to the public. 
 
Resident Office.  The Contractor worked on “punch-
list” items.  The fencing contractor is continuing fence 
installation. 
 
 

Lake Cumberland elevation on 11/19/07 was 679.15.  There has not been 
any rainfall in the past several days.  The planned releases for the next 
week are 400 cfs daily with 260 of that coming from the orifice gate. The 
forecast is for approximately .5 inches of rain over the next five days. 
 
 

Wolf Creek Dam 
Weekly Update 

Drilling exploratory hole to collect soil samples 


